Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 6:01PM
Client Name: CalT
. len ame allrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 217 Const Calendar Day 142  Date: 28-Jan-2010 Thursday
Inspector Name: Ghafghazi, Ben Title: Resident Engineer
Inspection Type:
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 01-Feb-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear
Working Day If no, explain:
Diary: Dispute
Office work
-Conducted the scheduling meeting. Jim attended by phone. See meeting minutes for detail. The DRB .
position papers are due 1/29/2010. There will be a 12’ lane to connect from WB |-80 to the maintenance
road. Will layout in the field. Will use the same structural section as the maintenance road. Also, asked
Chris Smith and Jim to go over all deferred time CCOs and close as many as they can, provide TIA for
those that are critical. The compressor and the service platforms will be in this week or the next. There is
an issue the EB detour inlets (reducers). The manufacturer has fabricated it incorrectly twice already. Will
not delay completion.
-Sent out State letter 1804, response to MCM-SUB-1103R3, and State Letter 1805 in relation to Service
Platforms.
‘Reviewed and approved CCO 138, bike Path railing, to go to MCM.
-Paul Kooner on Jury Duty today.
-‘Received the power presentation for NOPC #10 from Bonny Nyaga, P.E. District 04 - Construction
Claims for the DRB hearing on 2/12/2010. We will send out along with the position paper to MCM and the
Board members. Board Chair gets it on 2/3/2010 per his request and agreed by CT and MCM.
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